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I Introductions and Meeting Objectives

Angeles kicked off the meeting and indicated EPA’s goal for the meeting is to aim for agreement and if
that is not possible, to gather an understanding of everyone’s position. Lawrence presented the Navy’s
goal for the meeting to discuss big picture concerns and how the team can work together to facilitate
field mobilization and data collection that will help with the decision-making. The longer it takes to get
into the field raises more questions and breeds speculation.

Angeles recognized that the Navy and regulators have a common goal to make sure people that may live
in Parcel G will be safe. Ultimately, EPA needs to present a work plan that gives that confidence and
something they can stand by.|\Nhat EPA’s seen up to today does not give EPA this confidence. EPA doesl
not believe they have any data that can be relied upon and that we must start from scratch and thaﬂ
there are philosophical differences between the Navy and EPA on the approach] In this latest version of
the work plan, 25% of their comments were not addressed and the commitments made in meetings are
not reflected in the work plan. Lawrence indicated that most of the comments on the February 2018
version of the work plan were overcome by events as the work plan was rewritten based on the meeting
discussions and there was not the consensus that the Navy thought the team had come from previous
meetings so the Navy would like to discuss the comments and start responding.

Angeles indicated that the EPA’s plan is to have this conversation and hopefully come to agreement. If
the team cannot come to an agreement, at the end of the public comment period, the EPA plans to
submit a strong message with their comments that they have been working with Navy for two years and
cannot come to agreement. If EPA does not get the confidence they need, they will go to dispute. EPA’s
messaging has been consistent since 2016, to start from scratch following the ROD rather than spending
time on data evaluation.

1. Comments and Discussion
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Sheetal reviewed the regulators big picture comments and the discussion was as follows:

e Comment 1: Need a trigger for 100% excavation - If concentrations are above the RG and not
proven to be background or NORM, 100% excavation would be needed. To achieve 95% confidence
that 95% of TUs are clean, 100% of samples within the 33% of TUs would need to be clean. It was
also requested to include this rationale per EPA’s comments on the February 2018 work plan in
Attachment 2.1.

0 The Navy indicated that since the team has not agreed on the failure criteria, the plan is to
conduct the investigation first, evaluate the results, and if concentrations are above the RGs,
a report will be prepared with recommendations for follow-on actions. This work plan is not
the final document, it is an investigation work plan, not intended to be for remediation, that
will require data evaluation and follow-up reporting and recommendations that will be
subject to regulatory review and concurrence. The approach is to hold off on disputing the
failure criteria and speculating the results, collect the data, and regroup with the team to
have meaningful path forward discussions with data. The Navy is concerned with cleaning
up background and NORM. Even with the new background study, if an average NORM value
is used for Cs-137, the Navy may still be cleaning up concentrations from fallout.

0 Nina indicated that the regulators need written guarantee that 100% exaction is an option.
The Navy proposed adding language to clarify that the next step will include 100%
excavation if the results indicate Navy-related contamination.

0 The team discussed whether the work plan should only include Phase 1 and indicate that in
the title and text. Danielle explained that the Navy included Phase 2 because if based on the
results of Phase 1, there are no exceedances of the RGs, Phase 2 will be completed and
Parcel G work will be done. The Navy acknowledged that this is a risk they would take with
the goal to facilitate closure if possible.

e Comment 2: Phase 2 needs 100% surface scans of TUs and SUs - Phase 2 does not include surface
scans as requested. Only scans of the cores are included.

e Comment 3: Phase 2 needs more core sampling locations - Phase 2 does not include@ sample
locations with Esamples each and does not include additional cores every@ linear feet outside the
trench as requested.

o] locations with Elsamples from each core are proposed from inside the trench and
outside the trench. The regulatory comments were not specific on Phase 2 and referenced
18 samples and collection of samples from inside and outside the trench. The Navy designed
an approach to enable evaluation of average activity and risks to human health and the
environment. The sample coverage outside the trench could achieve the 50 linear feet
recommendation.

e Comment 4: Phase 1 needs sidewall and bottom scanning - Although the work plan includes over-
excavation and scanning, sidewall and bottom scanning is requested.

e Comment 5: Number of samples
0 Background reference areas — There are only@amples planned in the onsite surface soil
and 25 are recommended. Additionally, samples should not be collected at bottom of slopes
where accumulation may have occurred.
= The Navy indicated that the number of samples was based on NUREG 1505 Section
13 that states “four reference areas each with between samples in each
should generally be adequate.” The sample locations can be flagged and a site visit
conducted with the regulators prior to sample collection.
O Parcel G- The number of samples per TU/SU should be calculated based on the variability
actually measured.
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= Eighteen samples are based on previous work at HPNS and per regulators proposal.

e Comment 6: Phase 1 selection of TUs and SUs - The regulators do not agree on 50% of the selected
Phase 1 TUs and SUs and EPA has a list they will provide.

1. Path Forward

The regulatory agencies have detailed technical comments drafted. Prior to comment submittal, the
team will have a separate technical discussion on comments 2 through 6. For the bigger picture
comment 1, the regulatory agencies will regroup and discuss and consider the proposal to add language
to the work plan to clarify that the next step may include 100% excavation.
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